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1.0 INTRODUCTION

This sixty-seventh Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with
both of the orders.

The next monthly progress report, covering December, 2011 will be submitted on or before
January 10, 2012.

2.0 COMPLETED ACTIVITIES

2.1 Removal Action Activities

During November the focus of activiies was the removal and transfer of sludge,
decontamination, demolition and/or the removal/transportation of the tanks from the Falcon
Refinery to Commercial Metals (CMC recycling) in Corpus Christi, TX. Provided below is a
summary of the activities associated with the tanks.

e Tank 10 - Removal activities have been initiated.
e Tank 27 — Tank has been removed and recycled (Figure 1 and Site Photos in
Appendix 1).

NORCO has received and is evaluating proposals to decontaminate, remove and recycle Tank
30 and also to remove and recycle former refinery processing units.

All requested information from the Texas Commission on Environmental Quality has been
provided for the permit to discharge rainwater from Tanks 7 and 26.

To date a total of approximately 7,774,721 gallons of hazardous waste have been removed from
all of the above ground tanks and disposed via deep well injection at Texas Molecular.

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the
above ground storage tanks was measured at 6,844,094 gallons. Apparently due to holes in the
tops of the tanks the volume of waste has increased due to rainfall, since more waste has been
disposed of than was originally measured.

A compilation of hazardous liquid waste disposal is included as Table 1.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

During September 2011 the EPA provided NORCO an Agreed Order for Resumption of
Remedial Investigation and Feasibility Study at the Falcon Refinery Superfund Site, Ingleside,
San Patricio County, Texas.
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Access agreements have been sent out to adjacent land owners and land owners of
background sampling locations. Additionally meetings were held with representatives of San
Patricio Count and the City of Ingleside to obtain access on municipal and county right-of-ways.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None during the month.

4.0 COMMUNITY RELATIONS

The EPA has developed a web site to display information about the Removal Action and RI/FS
activities. Information can be found by going to www.epaosc.net and selecting web sites, then
Region 6 and then the Falcon Refinery Site.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

None during November.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:

Implement Removal Action Work Plan Addendum No.3;

Dispose sludge at US Ecology and clean out 17, 19 through 24, 10 and 30;
Discharge of the rainwater that is in Tanks 26 and 7; and

Continued site maintenance.

6.2 RI/FS Work projected for the next two months includes:
¢ Implementing the Phase Il Field Sampling Plan, including:

o0 Obtaining access agreements from land owners for offsite sampling locations;
and
o0 Contracting for drilling and analytical testing.

7.0 LABORATORY / MONITORING DATA

No analytical data were received in November.
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Table 1. Hazardous Liquid Waste Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular 6901 Greenwood
Corpus Christi Dr. Corpus Robert
Services, LP Christi, TX 361-852-8284 | TXR000001016 Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.

0.S., 9, UN3082

, 11l (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444

March-05 565,489
April-05 445,107
May-05 471,311

December-05 42,550
January-06 58,740
February-06 59,140

March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743

August-06 148,509

September-06 109,908
October-06 86,665
November-06 140,498
December-06 85,813
January-07 118,541
February-07 107,985

March-07 152,493
April-07 121,588
May-07 150,368
June-07 87,900
July-07 143,485

August-07 94,727

September-07 0
October-07 50,298

November-07 151,227

December-07 112,285
January-08 119,353
February-08 88,777

March-08 60,913
April-08 18,695
May-08 25,349
June-08 0
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July-08 250,475

August-08 331,248

September-08 67,923
October-08 0
November-08 0
December-08 0
January-09 0
February-09 0
March-09 0
April-09 0
May-09 0
June-09 0
July-09 0

Total 7,774,721

Table 2. Metal Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Commercial Metal 4614 Agnes St
Company Corpus Christi, TX | 361-884-4071 None David
RECYCLED METAL
Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job
site. The powder was disposed of properly and the metal went to salvage.
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Table 3. Contaminated Soil and Oily Debris Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307 Glenda
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15

Table 4. Oil and Filter Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular 6901 Greenwood
Corpus Christi Dr Corpus Robert
Services, LP Christi, TX 361-852-8284 TXR000001016 Rodriguez
RECYLCED OIL AND FILTERS
Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental | 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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APPENDIX 1 - SITE PHOTOGRAPHS

Tank 27 prior to removal

Base of Tank 27 after removal
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